
DATE SEGMENT LOCATION ACTIVITY

FM 2978 North of Egypt Lane Directional drill pipe installation.

Research Forest from FM 2978 to Branch Crossing Open cut and tunneling pipe installation.

Research Forest at Crownridge Dr Installation of pipe underneath Crownridge Dr.

Research Forest at Alden Bridge Installation of crossing underneath Alden Bridge.

Alden Bridge at Panther Creek Site restoration.

Research Forest at Alden Bend Installation of crossing underneath Alden Bend.

Research Forest at Kuykendahl Installation of crossing underneath Kuykendahl.

Research Forest at Alden Bridge E Installation of crossing underneath Alden Bridge E.

Research Forest from Shadowbend to Grogan's Mill 
Construction on east bound lanes; all traffic is diverted to west side; all major intersections 

will remain open.  Contractor authorized to work 24 hours a day, 7 days a week.

Technology Forest, Gosling, and Shadowbend Intersections Paving preparation and construction.

Research Forest at E. Trillium Installation of crossing underneath E. Trillium.

Grogan's Mill Rd from Research Forest to Woodlands Pkwy Periodic lane closures and installing esplanade crossovers.

Grogan's Mill Rd from Woodlands Pkwy to S. Millbend
Construction on south bound lanes; all traffic is diverted to north bound lanes; all major 

intersections will remain open.

T1 McCaleb Rd 
Pipe and equipment deliveries causing intermittent traffic interruptions;  Open cut pipe 

installation from Lake Business Dr. to Chapel Rd. 

T2 Fish Creek Thoroughfare south of FM 2854 Tunnel installation adjacent to bridge. 

T2 Fish Creek Thoroughfare from Ebner Lake Front Dr. to Rolling Oak Dr. Single lane closure; flagger on site to regulate traffic flow.

T2 Fish Creek Thoroughfare near Woodforest Pkwy Begin open cut pipe installation. 

T2 Fish Creek Thoroughfare near Woodforest Golf Club Site restoration at Mulligan Dr. 

T3 Fish Creek Thoroughfare north of FM 1488 Tunnel ongoing at North Kroger Driveway; Open cut and pipe installation.

T3 FM 2978 from FM 1488 to Research Forest Utility location and preparation for tunneling.

C1B Longmire from Wedgewood Blvd to Kaleo Way Start clearing of easement.

C2 Longmire near Shady Hollow Utility location.

C3 Conroe Park West Drive and Tom Stinson Installation of crossing underneath Conroe Park West Drive.

C3 Conroe Park West Drive to Pollock Dr
Contractor will begin preparing area for construction; installing tree protection, fabric fence 

around site, pipe deliveries. 
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